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Complaints/Request Recieved

Designated B Locations
Construction has been completed on the following locations:

Intersections:
Abram St & West St - southeast corner ramp
Border St & Elm St - sidewalk and ramp
Trowbridge Dr & Woodside Dr – east side

Street Sections:
Bowen Rd (Arkansas Ln to Sublett Rd) - west side
Front St (West St to Oak St and Center St to Mesquite St)

Oak St to the existing sidewalk in the parking lot will be completed with the Front Street Parking Lot 
project, which will start construction in September 2014.  

Satus/Progress-

Complaints/Request Recieved
Date 
Recieved

Description ResponseAcknowledgement
Sent

Substantive 
Response Sent

None for Reporting Period

City of Arlington Work Performed
Brantley Hinshaw Playground 
Replacement

EABPRJB4802159

Bowman Branch Trail EABPRJB2813262

Park Row Dr - Watson Rd. To City 
Limits

EABPRJB3800441

Ott Cribbs Site Security 
Improvements

EABPRJB3813594

Water Department Admin 
Remodel

EABPRJB3000331
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Vandergriff Skate Park EABPRJB4000055

Green Meadows Drainage Project EABPRJB3805670

Challenges to Compliance
None for reporting period


